
Federal Communications Commission
Washington, D.C. 20554

January 20, 2012

DA 12-73

Nadja S. Sodos-Wallace
Senior Regulatory Counsel and Assistant Secretary
Clearwire Corporation
1250 Eye Street, NW, Suite 901
Washington, DC 20005

RE:  WT Docket No. 06-136
Request for Extension of Time

Clearwire Corporation
Transition of the 2500-2690 MHz Band 
Transition Areas: BTA Number 293:  Miami-Fort Lauderdale, FL

BTA Number 469:  West Palm Beach-Boca Raton, FL

Dear Ms. Sodos-Wallace:

On December 20, 2011, Clearwire Spectrum Holdings II, LLC (CSHII) and WPSWP LLC 
(WPSWP), wholly-owned subsidiaries of Clearwire Corporation (together “Clearwire”), filed a request 
for extension of time to complete the transition for the Basic Trading Areas (BTA) noted above.1 For the 
reasons discussed below, we grant the Extension Request and extend the deadline for completing the 
transition in those BTAs to June 15, 2012.

CSHII filed its Initiation Plan for the Miami-Fort Lauderdale, FL BTA on September 23, 2008.2
According to the Commission’s Rules, CSHII was required to complete the transition by June 23, 2010.3  
WPSWP (formerly WPSWP Licensing Corporation) filed its Initiation Plan for the West Palm Beach-
Boca Raton, FL on September 30, 2008.4 According to the Commission’s Rules, WPSWP was required 
to complete the transition by June 30, 2010.5 The Broadband Division of the Wireless 
Telecommunications Bureau previously granted extensions until January 15, 2012 to complete the 
transition in those BTAs.6

  
1 Letter from Nadja S. Sodos-Wallace, Senior Regulatory Counsel and Assistant Secretary, Clearwire Corporation, 
to Office of the Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed Dec. 20, 2011) 
(Extension Request).
2 Letter from Terri B. Natoli, V.P. Regulatory Affairs & Public Policy, Clearwire Corporation, to Office of the 
Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed Sep. 23, 2008).
3 See 47 C.F.R. §§ 27.1232(a) and (b)(1)(vi).
4 Letters from Robert H. McNamara, Director, Spectrum Management, Government Affairs, Sprint Nextel 
Corporation, to Marlene H. Dortch, Secretary, Federal Communications Commission, WT Docket No. 06-136 (filed 
Sep. 30, 2008).
5 See 47 C.F.R. §§ 27.1232(a) and (b)(1)(vi).
6 See Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau to 
Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 26 FCC Rcd 14381 (WTB 
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Clearwire states that negotiating the transition process and related agreements took longer than 
expected because of the large number of licensees in the two BTAs and the interrelationship between the 
two BTAs.7 Clearwire reports that there were several delays in the delivery of equipment necessary to 
complete the transition.8 Clearwire reports that while equipment has been delivered and installation is 
underway, some receive site installation has not yet been completed.9 Clearwire claims that those receive 
sites required additional work above and beyond a standard transition.10 According to Clearwire, all 
licensees are currently transmitting on the new channel plan, and all video operations that wished to 
transition have been moved to the Middle Band Segment.11 Clearwire says that this delay is clearly 
beyond its control, and it respectfully asks for additional time to complete the transition process and to 
file its transition completion notice.12

We find that Clearwire has shown good cause for an extension.  An extension will allow CSHII 
and WPSWP to work cooperatively to transition the Miami-Fort Lauderdale, FL and West Palm Beach-
Boca Raton, FL BTAs.  We note that transitioning this region is particularly complex because of the large 
number of licensees and different systems involved.  Furthermore, it appears that no party would be 
prejudiced by a grant of this extension, particularly since licensees can continue operating until the 
transition is completed.  We note that copies of the requests were served on the affected licensees, and no 
oppositions were filed.  Thus, we grant Clearwire an extension of time to transition the Miami-Fort 
Lauderdale, FL and West Palm Beach-Boca Raton, FL BTAs until June 15, 2012.  

Accordingly, IT IS ORDERED, pursuant to Section 4(i) of the Communications Act of 1934, as 
amended, 47 U.S.C. § 154(i), and Sections 1.46 and 27.1232(b)(1)(vi) of the Commission’s Rules, 47 
C.F.R. §§ 1.46, 27.1232(b)(1)(vi) that the Request for Extension of Time filed by Clearwire Spectrum 
Holdings II, LLC and WPSWP LLC on December 20, 2011 to complete the transition in the Miami-Fort 

     
BD 2011); Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications Bureau 
to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 26 FCC Rcd 10295 
(WTB BD 2011); Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications 
Bureau to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 26 FCC Rcd 366 
(WTB BD 2011); Letter from John J. Schauble, Deputy Chief, Broadband Division, Wireless Telecommunications 
Bureau to Nadja Sodos-Wallace, Regulatory Counsel, Assistant Secretary, Clearwire Corporation, 25 FCC Rcd 9195 
(WTB BD 2010).
7 Extension Request at 2.
8 Id.
9 Id.
10 Id.
11 Id.
12 Id.
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Lauderdale, FL and West Palm Beach-Boca Raton, FL BTAs IS GRANTED, and the time for completing 
the transition in those BTAs IS EXTENDED TO June 15, 2012.

This action is taken under delegated authority pursuant to Sections 0.131 and 0.331 of the 
Commission’s Rules, 47 C.F.R. §§ 0.131, 0.331.  

Sincerely yours,

John J. Schauble
Deputy Chief, Broadband Division
Wireless Telecommunications Bureau


